
Escopeta Oil Company, LLC 
1029 West 3rd Ave, Suite 500 
Anchorage, Alaska 99501  
 
 
 
October 31, 2011 
 
 
Patricia Bettis                   
Petroleum Land manager 
Division of Oil and Gas 
550 W. 7th Avenue, Suite 1100 
Anchorage, AK  99501‐3560 
 
 
   RE:    Kitchen Lights Unit Status Report 

Unit Plan of Exploration, Approved June 30, 2009  
Unit Plan of Operations (LOCI 06‐004), Approved May 5, 2011 

 
 
Dear Ms. Bettis, 
 
Escopeta Oil Company, LLC (“EOC”), as Unit Operator of the Kitchen Lights Unit, is pleased to inform you 
that the Kitchen Lights Unit (“KLU”) No. 1 well has been successfully spudded and drilled to a depth of 
approximately 8,805 feet.  Current operations that are on‐going include well logging and formation 
testing, well suspension, rig demobilization, and delivery of the rig to a suitable over‐wintering location. 
 
The successful delivery of the Spartan 151 offshore jack‐up drilling rig puts EOC in the history books for 
being the first company in almost two decades to bring an offshore exploration rig to the Cook Inlet.  
This is the first of what EOC hopes to be a long list of accomplishments in the Cook Inlet, as well as for 
the State of Alaska.  EOC is committed to safe operations, environmental stewardship, and the prospect 
of early natural gas delivery to the south central region of Alaska. 
 
EOC received all necessary governmental authorizations and permits prior to the rig being released by 
the ocean‐going tugs and set on location in mid‐August of this year.  The KLU No. 1 well was officially 
spudded on September 2, 2011.  On October 17, 2011, the KLU No. 1 reached its 13‐3/8” casing point 
(TVD @ 4,933’ with 17‐1/2” hole), as approved by the Division of Oil and Gas (“Division”) on September 
2, 2011.  After the 13‐3/8” casing was set and cemented, EOC began drilling ahead with a 12‐1/4” hole 
on October 24, 2011, as authorized by the Division and Alaska Oil and Gas Conservation Commission 
(“AOGCC”).  The present total drilling depth of 8,805 feet was reached on October 28, 2011. 
 
EOC received an extension to the Seasonal Drilling Restriction date of October 31, 2011 (ODPCP No. 11‐
CP‐5184, Approval Letter Stipulation No. 7) by the Department of Environmental Conservation (“DEC”) 
on October 28, 2011.  This extension allowed drilling operations to continue as long as the Spartan 151 
drilling rig was demobilized off of the KLU No. 1 location by November 15, 2011.  With the current 
operations underway, and the present weather conditions, EOC is confident the Spartan 151 jack‐up 
drilling rig will be off the KLU No. 1 location by the stipulated date. 
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The Unit Plan of Operations (LOCI 06‐004), approved May 5, 2011, included a four (4) well exploration 
drilling program for one well to be drilled between March and December of each year through 2014.  
Although the KLU No. 1 was not drilled to 16,500’ as planned this year, EOC believes there is sufficient 
time in the 2012 drilling season to complete the KLU No. 1 well to its permitted total depth, and to 
continue drilling the second exploration well ‐ keeping the over‐all approved drilling program on track. 
 
This Unit Plan of Operations (“POO”) status report is being submitted in accordance with stipulation 
number 8 of the POO approval.  EOC will promptly notify the Division when the Spartan 151 drilling rig is 
released from the KLU No. 1 well location, and where EOC intends to store the Spartan 151 rig over the 
winter.  EOC will also provide to the Division with all geological, geophysical and engineering data 
obtained from the KLU No. 1 well within 30 days after the temporary suspension of the well. 
 
EOC will receive all necessary authorizations for the towing, delivery and either the docking or staging of 
the Spartan 151 drilling rig, prior to its arrival at the over‐wintering location. 
 
EOC is not aware of any non‐compliance issues or violations regarding the Unit Plan of Operations or 
relating to any operations at the KLU No. 1 location or with the KLU No. 1 well.  The location and well is 
in full compliance with all governmental authorizations, and there have been no incidents.  EOC intends 
to temporarily suspend the KLU No. 1 well per the AOGCC Sundry Approval, using best oilfield practices 
so the well may be reentered, drilled to the permitted depth of 16,500 feet, and completed next year. 
 
As you know, the approved Unit Plan of Exploration included a commitment for the drilling of one 
exploration well each year through December 31, 2013.  Although the KLU No. 1 was committed to be 
drilled to a depth of at least 16,500 feet during the 2011 Plan of Exploration year (as amended by the 
September 23, 2010 Agreement), certain delays have prohibited the well from being drilled to its total 
depth this year.  These delays have included: mobilization, weather, governmental negotiations, and 
operational‐related events.  Therefore, EOC intends to re‐entering the KLU No. 1 well next spring, 
completing the well to its total depth, and then continuing with the either the 2012 Plan of Exploration 
year’s well commitment or the initiation of a natural gas development plan.  The forward‐looking plans 
for the KLU are currently being reviewed by the Division’s Director and the DNR Commissioner’s office. 
 
Thank you for your review of this status report, and your continued assistance and governance of our 
drilling program, Unit Plan of Exploration, and Unit Plan of Operations.  Should questions arise, please 
do not hesitate in contacting me, Edward Page Oliver, or EOC’s attorney Mr. Jon Iversen. 
 
Sincerely, 
 

 
 
Bruce D. Webb 
Vice President, Governmental and Regulatory Affairs 
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CC:  Edward Page Oliver, President, Escopeta Oil Company, LLC 

Jonathan Iversen, Stoel Rives LLP 
Brian Havelock, Division of Oil and Gas 
Bruce Buzby, Division of Oil and Gas 
LCDR Bradley Clare, U.S. Coast Guard 
Betty Schorr, Department of Environmental Conservation, SPAR 
Jack Hewitt, U.S. Corps of Engineers 
Barbara Mahoney, National Marine Fisheries Service 
Richard Cool, U. S. Environmental Protection Agency 
AOGCC Commissioners and drilling/engineering staff 
Senator Tom Wagoner 
Senator Lesil McGuire 
Representative Mike Hawker 


